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g 8 CERCLA REMOVAL ACTION DAILY WORK ORDER
SITE NAME: | Westwood Chemical Site CONTRACT No.: | EP-W-04-055
) DO No.: | 13 DATE: | Aug 09 to Aug 22, 2005
~  SITE SPILL NUMBER: | WN SHIFT: | 06:00 to 19:00
EPA REGION: | Il _OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech __RM: | David Bofinger
' MONITORS | USCG-AST ; WORK ORDER: | 15
' . B ___NUMBER OF PERSONNEL AUTHORIZED _

1 |[RM ‘ 1 | IH/Safety Officer '

1 | FieldClerk/Typist | 1 | Foreman

2 | Equipment Operators

3 |[ChemTech

2 | T&D Coordinator

1 | Chemist

5 | Cleanup Techs

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED .

Computers 6 Air Compressor 1
Printers 3 Air Compressor Hoses 4
Pickup truck (4wd) 2 Man-lift 2
Passenger Van 1 Wireless Router 1
Passenger Vehicles 2 Frac Tanks (20,000 gallon capacity) S
| Trailer Cargo 8ft 1 _Water/Qil Interface Probe 1
Backhoe (4x4) 1 High Reach Fork Lift 1
Forklift 2 Roll-Offs (as needed) -
Radios 10 Brush Cutter 1
Copier 1 Pressure Washer 1
Fax 1 Cut Off Saw 1
SCBA 2

Hip Air . 2

Breathing Air 12

Trash Dumpster 1

Port-a-John 1

Water Cooler 2

Propane Cylinders for Forklift 12

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIG

F ON-SCENE COORDINATOR

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:

Westwood Chemical Site

~ CONTRACT No.: ;

EP-W-04-055

___DONo::_

13

____ DATE:

Aug 09 to Aug 22, 2005

~ SITE SPILL NUMBER:

WN

SHIFT:

06:00 to 19:00

EPA REGION:

0SC:

Dilshad J. Perera

__CONTRACTOR.

Earth Tech

David Bofinger

MONITORS

USCG-AST

~— WORK ORDER:_

15

DESCRIPTION OF WORK TO BE PERFORMED _

Continue providing 24-hr Site Security.
Propane for existing forklifts.

Provide cleaning services for office area.
Continue Lab-pack operations including consolidation operations.
Continue procurement for T&D of tank material and debris
Continue identifying, draining and removing product lines
Continue T&D of wastewater and non-haz debris
Continue disassembly of empty tanks

Begin transport of segregated material to Summit Research Labs
Demobe Chem Tech and Vehicle
Authorize offsite hours, not to exceed 16hrs, for Environmental Scientist for updating the Direct Push Work Plan
Continue sampling/repackaging of the non-reusable material for T&D
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% K CERCLA REMOVAL ACTION DAILY WORK ORDER
Ly
SITE NAME: | Westwood Chemical Site CONTRACT No.: | EP-W-04-055
_ ______DONo.:[13 DATE: | Aug 09 to Aug 22, 2005
SITE SPILL NUMBER: | WN SHIFT: | 06:00 to 19:00
EPA REGION: | II OSC: | Dilshad J. Perera
CONTRACTOR | Earth Tech RM: | David Bofinger
MONITORS | USCG-AST ___WORKORDER: | 15

— AMENDMENTS

Mobe Chem Tech and Vehicle on 08-20-05

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE

PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER
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| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
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